
Project Web Site: https://www.wsdot.wa.gov/projects/i90/barker-harvard/home

I-90/Barker to Harvard - Improve Interchanges and Local Roads

$3,346

$2,346

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$1,000$400$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$400

$0

$0

CWA

$600

$0

$2,346

$2,946

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$1,000$1,000

$600

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $3,900 $3,346

$0 $2,300 $2,346

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q4 2018

Q3 2018

Q4 2018

Q3 2018

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q4 2019

Q4 2019

Q4 2019

Q2 2020

On Schedule

Late

Contract Advertisement

Operationally Complete

Q4 2019

Q4 2020

Q2 2020

Q4 2020

Late

On Schedule

PIN:

Region:

State Route:

Current Status:

609049L

Eastern 

I-90

Completed

As of Date:

Regional Admin:

Legislative Districts:

December 2020

M. Gribner

04

Project Information

Project Description

Connecting Washington project to enhance mobility, increase level of service, and improve safe 
operations on Interstate 90 and local roads.           

Contractor: 009569 - CPM DEVELOPMENT CORPORATION - $1,824,777.09 - 06/16/2020  
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Project Web Site: https://www.wsdot.wa.gov/projects/i90/barker-harvard/home

I-90/Barker Rd Intersection Improvements

$2,500

$2,500

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$0$0$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$2,500

$2,500

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$0$0

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $2,500 $2,500

$0 $2,500 $2,500

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q2 2019 Q2 2019 On Schedule

Environmental Complete

Right of Way Complete

Contract Advertisement

Operationally Complete

Q4 2019

Q4 2020

Q2 2020

Q4 2020

Late

On Schedule

PIN:

Region:

State Route:

Current Status:

609049M

Eastern 

I-90

Completed

As of Date:

Regional Admin:

Legislative Districts:

December 2020

M. Gribner

04

Project Information

Project Description

Improve the intersection of the eastbound I-90 on and off ramps and Barker Rd by constructing a 
roundabout, and realigning Broadway Ave, by grading, drainage, paving, site preparation, 
permanent signing, traffic control and other work.         

Contractor: 009569 - CPM DEVELOPMENT CORPORATION - $1,573,620.91 - 06/16/2020  
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Project Web Site: https://www.wsdot.wa.gov/projects/i90/barker-harvard/home

I-90/Barker to Harvard - WB on-Ramp Improvement

$1,426

$1,026

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$400$100$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$100

$0

$0

CWA

$300

$0

$1,026

$1,326

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$400$400

$700

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $3,950 $1,426

$0 $2,850 $1,026

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q4 2018

Q2 2019

Q4 2018

Q2 2019

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q1 2020

Q1 2020

Q2 2019

Q2 2020

Early

Late

Contract Advertisement

Operationally Complete

Q2 2020

Q3 2021

Q2 2020

Q2 2021

On Schedule

Early

PIN:

Region:

State Route:

Current Status:

609049R

Eastern 

I-90

Construction

As of Date:

Regional Admin:

Legislative Districts:

December 2020

M. Gribner

04

Project Information

Project Description

The configuration of the Harvard Rd I/C delivers westbound traffic on to I-90 with two separate 
ramps that merge on to I-90 separately, but close together.  This condition creates conflict and 
congestion. This project will improve the ramp geometry and acceleration length to provide a 
better level of service and merge opportunities.        

Contractor: 009579 - N.A. DEGERSTROM, INC. - $802,836.04 - 08/18/2020  
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Project Web Site: https://www.wsdot.wa.gov/projects/i90/barker-harvard/home

I-90/Barker to Harvard - Add Lane Harvard Rd Bridge

$3,286

$2,736

$50

$0

$0

$0

$0

$0

$0

Total

Construction

$500$0$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$148

$148

$0

CWA

$500

$50

$2,588

$3,138

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$500$500

$50

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$50

Total $0 $4,550 $3,286

$0 $4,000 $2,736

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q4 2018

Q2 2019

Q4 2018

Q2 2019

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q1 2020

Q1 2020

Q2 2019

Q2 2020

Early

Late

Contract Advertisement

Operationally Complete

Q2 2020

Q3 2021

Q2 2020

Q2 2021

On Schedule

Early

PIN:

Region:

State Route:

Current Status:

609049S

Eastern 

I-90

Construction

As of Date:

Regional Admin:

Legislative Districts:

December 2020

M. Gribner

04

Project Information

Project Description

The Harvard Rd bridge is currently a two lane structure.  Northbound traffic volumes are driving 
the need for an additional northbound lane in order to prevent the northbound traffic queue from 
impacting the function of the Harvard Rd/Appleway I/S that is located immediately south of I-90. 
This project adds an additional northbound lane from the intersection north across bridge 90/589 
to the westbound on ramp. This added capacity will reduce congestion and the I/S conflict.      

Contractor: 009579 - N.A. DEGERSTROM, INC. - $2,165,998.21 - 08/18/2020  
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Project Web Site: https://www.wsdot.wa.gov/projects/i90/barker-harvard/home

I-90/Barker to Harvard Phase 2 - Improve Interchanges and Local Roads

$11,500

$11,500

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$0$0$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$3,000

$3,000

$0

CWA

$0

$0

$8,500

$8,500

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$0$850

$5,000

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $14,500 $11,500

$0 $8,650 $11,500

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q4 2018

Q4 2019

Q4 2018 On Schedule

Environmental Complete

Right of Way Complete

Q4 2020

Q4 2020

Contract Advertisement

Operationally Complete

Q4 2020

Q3 2022

Q1 2021

Q3 2022

Late

On Schedule

PIN:

Region:

State Route:

Current Status:

609069J

Eastern 

I-90

Pre-Construction

As of Date:

Regional Admin:

Legislative Districts:

December 2020

M. Gribner

04

Project Information

Project Description

Connecting Washington project to enhance mobility, increase level of service, and improve safe 
operations on interstate 90 and local roads.           
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